
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/13/2005

ESTIMATE SUMMARY 10:34:13

CONTID: C15077         ESTIMATE NO: 0006 PROG 2002

PCN: 15077-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 CULVERT REPAIRS Ph II PERCENT TIME:

PROJECT NO: C 0702-253                    

I-70 CULVERT REPAIRS Ph II

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 06/30/2005 DATE TIME STARTED 11/12/2004

5380 TENNYSON STREET UNIT B DATE LET 10/14/2004 DATE WORK BEGAN 11/12/2004

 DATE AWARDED 10/25/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/12/2004 DATE ACCEPTED

DENVER CO 80212     303/455-0838 DATE NOTICE TO PROCEED 11/12/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 183,698.69 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 221,705.00 NON-PARTICIPATING 10,775.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.75

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

79.62%

37,433.34

10,775.00

10,775.00

10,775.00

$

$

$

$

0.00

146,265.35

146,265.35

0.00

146,265.35

-3,325.58

0.00

142,939.77

0.00

AMOUNT DUE 142,939.77 10,775.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,775.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

SUMMIT

33.5
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PCN: 15077-BID    ESTIMATE RUN 07/13/2005

PROJECT: C 0702-253                    ESTIMATE NO: 0006 10:34:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.800

L S 0.200 1,600.00

8,000.00000 1.000 8,000.00

201-00000  
 

0010 REMOVAL OF PIPE 43.000 43.000

LF  0.000 0.00

130.00000 43.000 5,590.00

202-00035  
 

0015 REMOVAL OF END SECTION 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

202-00037  
 

0016 RES STRUCTURE CMO NO. 002 ADDED ITEM AT MP 116 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

210-00001  
 

0020 CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00

202-04002  
 

0025 BACKHOE 45.000 41.000

HOUR 4.000 660.00

165.00000 45.000 7,425.00

203-01510  
 

0026 COMBINATION LOADER ADDED ITEM COMBO LOADER CO 004 / 
MCR 2

11.000 11.000

HOUR 0.000 0.00

130.00000 11.000 1,430.00

203-01594  
 

0030 DOZING 0.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01550  
 

0035 FRONT END LOADER (RUBBER TIRE) 16.000 16.000

HOUR 0.000 0.00

125.00000 16.000 2,000.00

203-01590  
 

0040 STRUCTURE BACKFILL (FLOW-FILL) 0.000 0.000

CY  0.000 0.00

145.00000 0.000 0.00

206-00065  
 

0045 EROSION LOG (12 INCH) 100.000 30.000

LF  0.000 0.00

6.00000 30.000 180.00

208-00002  
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PCN: 15077-BID    ESTIMATE RUN 07/13/2005

PROJECT: C 0702-253                    ESTIMATE NO: 0006 10:34:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 EROSION BALES (WEED FREE) 50.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

208-00011  
 

0055 SILT FENCE 180.000 80.000

LF  100.000 140.00

1.40000 180.000 252.00

208-00020  
 

0060 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

208-00045  
 

0065 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

450.00000 1.000 450.00

208-00200  
 

0070 RESET END SECTION 1.000 0.000

EACH 1.000 400.00

400.00000 1.000 400.00

210-00015  
 

0075 *SEEDING (NATIVE) 1.090 0.700

ACRE 0.390 1,482.00

3,800.00000 1.090 4,142.00

212-00006  
 

0080 *MULCHING (WEED FREE HAY) 0.990 0.600

ACRE 0.390 975.00

2,500.00000 0.990 2,475.00

213-00002  
 

0085 *MULCH TACKIFIER 164.000 105.000

LB  59.000 826.00

14.00000 164.000 2,296.00

213-00061  
 

0086 SOIL PREPARATION (SPECIAL) CO NO. 003 / MCR NO. 1 1.090 0.700

ACRE 0.390 1,092.00

2,800.00000 1.090 3,052.00

212-00047  
 

0090 *SOIL RETENTION BLANKET (STRAW/COCONUT) 400.000 400.000

SY  0.000 0.00

2.50000 400.000 1,000.00

216-00041  
 

0095 GEOTEXTILE (EROSION CONTROL) (CLASS A) 55.000 55.000

SY  0.000 0.00

4.00000 55.000 220.00

420-00100  
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PCN: 15077-BID    ESTIMATE RUN 07/13/2005

PROJECT: C 0702-253                    ESTIMATE NO: 0006 10:34:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 RIPRAP (9 INCH) 23.000 13.000

CY  0.000 0.00

120.00000 13.000 1,560.00

506-00209  
 

0101 GR RIPRAP S AND D PAVE CMO NO. 002 ADDED ITEM FOR 
EMBANKMENT PROTECTION AT MP 116

46.000 46.000

CY  0.000 0.00

354.41000 46.000 16,302.86

507-00350  
 

0102 RIPRAP (18 INCH) ADDED ITEM RIPRAP 18-INCH CO 004 / 
MCR 2

13.000 0.000

CY  0.000 0.00

145.00000 0.000 0.00

506-00218  
 

0105 CONCRETE CLASS B 0.000 0.000

CY  0.000 0.00

2,500.00000 0.000 0.00

601-01000  
 

0110 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

3.00000 0.000 0.00

602-00000  
 

0115 *CULVERT LINING (72 INCH) 0.000 0.000

LF  0.000 0.00

200.00000 0.000 0.00

603-00072  
 

0120 36 INCH CORRUGATED STEEL PIPE 20.000 20.000

LF  0.000 0.00

255.00000 20.000 5,100.00

603-10360  
 

0121 36 IN CSP CMO NO. 002 ADDED ITEM FOR 36 INCH CSP AT MP
191

23.000 23.000

LF  0.000 0.00

416.21000 23.000 9,572.83

603-10360  
 

0125 FENCE (PLASTIC) 300.000 100.000

LF  0.000 0.00

2.00000 100.000 200.00

607-11525  
 

0130 *MOBILIZATION 1.000 0.499

L S 0.000 0.00

37,000.00000 0.499 18,463.00

626-00000  
 

0135 *FLAGGING 100.000 60.000

HOUR 0.000 0.00

24.00000 60.000 1,440.00

630-00000  
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PCN: 15077-BID    ESTIMATE RUN 07/13/2005

PROJECT: C 0702-253                    ESTIMATE NO: 0006 10:34:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 *TRAFFIC CONTROL INSPECTION 16.000 10.000

DAY 0.000 0.00

120.00000 10.000 1,200.00

630-00007  
 

0145 *TRAFFIC CONTROL MANAGEMENT 29.000 23.000

DAY 6.000 3,600.00

600.00000 29.000 17,400.00

630-00012  
 

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

630-80341  
 

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 8.500

EACH 0.000 0.00

72.00000 8.500 612.00

630-80342  
 

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 1.500

EACH 0.000 0.00

84.00000 1.500 126.00

630-80343  
 

0165 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.000 0.00

480.00000 0.000 0.00

630-80358  
 

0170 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000

DAY 0.000 0.00

60.00000 0.000 0.00

630-80359  
 

0175 *DRUM CHANNELIZING DEVICE 24.000 12.000

EACH 0.000 0.00

60.00000 12.000 720.00

630-80360  
 

0180 CONCRETE BARRIER (TEMPORARY) 200.000 100.000

LF  0.000 0.00

25.00000 100.000 2,500.00

630-80370  
 

0185 *TRAFFIC CONE 75.000 37.500

EACH 0.000 0.00

6.00000 37.500 225.00

630-80380  
 

0190 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

630-85010  
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PCN: 15077-BID    ESTIMATE RUN 07/13/2005

PROJECT: C 0702-253                    ESTIMATE NO: 0006 10:34:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0200 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0205 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0210 F/A REPAIR CULVERT PIPE 10,000.000 8,260.070

F A 0.000 0.00

1.00000 8,260.070 8,260.07

700-70034  
 

0215 F/A ACCESS CONSTRUCTION 18,000.000 17,671.590

F A 0.000 0.00

1.00000 17,671.590 17,671.59

700-70035  
 

0220 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $10,775.00 146,265.35CURRENT AMT 183,698.69 $$

PROJECT TOTAL 10,775.00 $ 146,265.35CURRENT AMT 183,698.69 $$


